Green Fingers

| Name	Email	Role
Casimir Bomans	cas.bomans.23@lehre.mosbach.dhbw.de	Architect, Developer
Sima Golrokh Bahoush	sim.golrokh.23@lehre.mosbach.dhbw.de	Designer Developer
Ruan Moolman-Dreyer	rua.moolman.23@lehre.mosbach.dhbw.de	Developer
Malte Opderbeck	mal.opderbeck.23@lehre.mosbach.dhbw.de	Project Manager, Designer, Developer

Artefacts	Contributors
SRS File	Sima, Casimir, Ruan, Malte
Use Case mds	Sima, Casimir, Ruan, Malte
SAD	Sima, Casimir, Ruan, Malte
F: Sign up	Sima, Casimir, Ruan, Malte
F: Login/Logout	Sima, Casimir, Ruan, Malte
F: Change User Info	Ruan, Malte
F: Create Garden	Casimir, Ruan, Malte
F: Show Gardens	Casimir, Ruan
F: Show All Plants of a Garden	Casimir, Ruan
F: Update Garden	Malte
F: Delete Garden	Malte, Ruan
F: Create Plant	Casimir, Ruan, Malte
F: Show all Plants	Casimir, Ruan
F: Show Plant Details	Casimir
F: Update Plant	Casimir, Malte
F: Delete Plant	Malte, Casimir
F: Explore the Plant Catalog	Ruan
Blog Posts	Sima, Casimir, Ruan, Malte
Reviews	Sima, Casimir, Ruan, Malte
Design	Sima, Malte
Database Setup	Ruan
Project Setup	Casimir

Users	Time estimated	Time spent
Total time	**99h** 15m	**207h** 35m
Malte		57h 08m
Sima.golrokh		72h 30m
casimirbomans		44h 00m
rmoolmandreyer		33h 57m

Timetable - Cas

calculated 4 minutes ago

gardeningApp, <no query>, 4 Sep 2024-23 Nov 2024
Time report

per user | per issue | per project | per work item | ☐ Show work types ☐ Show remaining/total

Issues	Time estimated	Time spent
Total time	**38h** 45m	**44h** 00m
gardeningApp-104 Update documentation	3h 00m	4h 00m
gardeningApp-105 Refactor Code	3h 00m	3h 00m
gardeningApp-106 Add Plant Explorer Search Functionality	2h 00m	6h 00m
gardeningApp-107 Add Plant Explorer Search Functionality	1h 00m	1h 30m
gardeningApp-109 Meetings	24h 45m	25h 00m
gardeningApp-110 Create Add Menu Component	2h 00m	1h 30m
gardeningApp-111 Work on documentation	3h 00m	3h 00m

Timetable - Ruan

calculated 3 minutes ago

gardeningApp, <no query>, 4 Sep 2024-23 Nov 2024
Time report

per user | per issue | per project | per work item | ☐ Show work types ☐ Show remaining/total spent time

Issues	Time estimated	Time spent
Total time	**22h** 00m	**33h** 57m
gardeningApp-13 Green Fingers – Our SRS and UCD	00m	1h 00m
gardeningApp-45 Fix Sima's merging problem	1h 00m	1h 00m
gardeningApp-47 Green Fingers – UC activity diagrams	8h 00m	7h 45m
gardeningApp-59 Setting up login and signup with firebase and fron...	8h 00m	8h 12m
gardeningApp-76 Meeting	1h 00m	3h 00m
gardeningApp-77 Finding common ground	1h 00m	1h 00m
gardeningApp-88 Add update user functions	2h 00m	2h 00m
gardeningApp-91 Green Fingers – Firebase Schema	00m	1h 00m
gardeningApp-94 writing feedback for others Blog posts	1h 00m	1h 00m
gardeningApp-96 App Design	00m	8h 00m

Timetable - Malte

gardeningApp, <no query>, 4 Sep 2024-23 Nov 2024
Time report

| per user | per issue | per project | per work item | ☐ Show work types | ☐ Show remaining/total spe |

Issues		Time estimated	Time spent
Total time		**32h 30m**	**57h 08m**
gardeningApp-34	Import Login Page from previous project	1h 00m	1h 00m
gardeningApp-45	Fix Sima's merging problem	1h 00m	1h 00m
gardeningApp-71	Creating Moodboard and collect layout ideas	30m	30m
gardeningApp-72	Creating wireframes for app navigation	4h 00m	6h 49m
gardeningApp-76	Meeting	1h 00m	20h 15m
gardeningApp-79	Import Simas designs into Figma	3h 00m	2h 30m
gardeningApp-83	Implement design for login and logout	3h 00m	8h 55m
gardeningApp-87	Add user profile view	2h 00m	2h 30m
gardeningApp-88	Add update user functions	2h 00m	2h 00m
gardeningApp-92	Update MVVM High Level Overview diagram	1h 00m	37m
gardeningApp-93	Add plant: Adding autocompletion search	4h 00m	3h 00m
gardeningApp-97	Finish up create new plant	3h 00m	2h 00m
gardeningApp-98	Add addGarden function	2h 00m	2h 47m
gardeningApp-99	Add delete garden function	2h 00m	1h 30m
gardeningApp-100	Add update garden function	2h 00m	1h 00m
gardeningApp-101	Add update plant function	1h 00m	45m

Timetable - Sima

gardeningApp, <no query>, 4 Sep 2024-23 Nov 2024
Time report

| per user | per issue | per project | per work item | ☐ Show work types | ☐ Show remaining/total spent time |

Issues		Time estimated	Time spent
Total time		**12h 00m**	**72h 30m**
gardeningApp-6	Tech Stack	00m	1h 00m
gardeningApp-22	writing use case 'Add a plant'	1h 30m	2h 00m
gardeningApp-44	Edit the use case Add plant and add narratives to ...	1h 00m	1h 00m
gardeningApp-48	search for a compatible design app with React na...	30m	1h 30m
gardeningApp-49	Creation of wireframes for the rest of the use cases	00m	2h 00m
gardeningApp-64	Green Fingers – Project Management	00m	1h 00m
gardeningApp-76	Meeting	1h 00m	40h 00m
gardeningApp-84	Add design for start screen and loading screen	5h 00m	7h 00m
gardeningApp-85	Green Fingers – Our Framework	00m	2h 00m
gardeningApp-94	writing feedback for others Blog posts	1h 00m	3h 00m
gardeningApp-95	Edit the use case Add plant and add narratives to ...	00m	3h 00m
gardeningApp-96	App Design	00m	6h 00m
gardeningApp-103	Midterm prepration	2h 00m	3h 00m

Use cases in the scope of application for December 2024